

**Fall 2021 Procurement Events (CMC RFP)**  
**14 OCT 2021**

**Calendar**

Below is the schedule for the procurement event that seeks Carbon Mitigation Credits from Carbon-free Energy Resources for Commonwealth Edison Company.

<b>Event</b>	<b>Date</b>
Carbon Mitigation Credits Procurement Plan is filed with the ICC	Wednesday, September 29, 2021
Draft supplier contract posted	Wednesday, October 13, 2021
Comment process for draft supplier contract begins	Wednesday, October 13, 2021
Draft RFP documents posted	Thursday, October 14, 2021
Deadline to submit comments for draft supplier contract	Monday, November 1, 2021
ICC issues Order approving the Carbon Mitigation Credits Procurement Plan	Wednesday, November 10, 2021
Appendix B Carbon-free Resource Required Information is available from IPA	Wednesday, November 10, 2021
Final RFP documents issued	Thursday, November 11, 2021
Opening of Proposal Window	Friday, November 12, 2021
CMC Contract posted in final form <sup>1</sup>	Monday, November 15, 2021
Proposal Due Date (Proposals are due, except evidence of confirmation of bidder eligibility by IPA, Bid Form and Agreement to Final CMC Contract)	Thursday, November 18, 2021
Confirmation of bidder eligibility is sent by IPA to Bidders	Friday, November 19, 2021
Evidence of IPA's confirmation of Bidder's eligibility due to Procurement Administrator by 12PM (noon) CPT	Monday, November 22, 2021
Confirmation of eligibility to submit bid form is sent by Procurement Administrator to Bidders	Monday, November 22, 2021

<sup>1</sup> If it is determined that a second comment process on the supplier contract is needed, the Procurement Administrator will send an announcement with a timeline for parties to submit comments and a revised deadline for posting of the final CMC Contract will also be provided. The final version of the CMC Contract will be posted no later than November 19, 2021.

**Fall 2021 Procurement Events (CMC RFP)**  
**14 OCT 2021**

<b>Event</b>	<b>Date</b>
Bid Date (Bid Form and Agreement to CMC Contract are Due by noon CPT)	Tuesday, November 23, 2021
Procurement Administrator submits confidential report on results of procurement event	Monday, November 29, 2021
ICC renders decision on results of procurement event	Wednesday, December 1, 2021
Contracts fully executed	Friday, December 3, 2021